Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14576-13-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0016

Date: 05/06/2015
Page 1 of 7

Pay Period:

Contract Location: Time Allowed: 791  Days
VARIOUS LOCATIONS ON 1-285/SR 407 IN DEKALB & FULTOI Elapsed Calender Days: 546  Days
Percent Time: 69.03
District: 7 Area: 01
Contractor:

THE L. C. WHITFORD CO., INC. Date Let: 09/20/2013

3765 FRANCIS CIR. Date Awarded: 10/04/2013
Date Contract Executed: 10/30/2013
Date Notice to Proceed: 11/01/2013

ALPHARETTA GA 30004-5922 Date Work Began: 01/22/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2015

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $9,722,266.24 Counties:

Original Contract Amount $6,987,887.00 DeKalb Fulton

Funds Available $2,666,737.52

Percent Complete 72.57%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004201 $9,722,266.24 $6,987,887.00 $2,666,737.52 72.57% $946,558.91

Chief Engineer

04/01/2015
to 04/30/2015
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04/01/2015
to 04/30/2015

Project Number:

Federal State Project Number:

M004201

M004201

I-285/SR 407 - SIGNING UPGRADES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$5,644,422.99
$1,411,105.73

Prev to Date

$4,887,175.86
$1,221,793.95

$7,055,528.72 $6,108,969.81
$0.00 $0.00
$7,055,528.72 $6,108,969.81
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$7,055,528.72 $6,108,969.81

Total Payable:

This Estimate

$757,247.13
$189,311.78
$946,558.91
$0.00
$946,558.91
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$946,558.91



Rpt-ID: RCPESPRJ Georgia Date: 05/06/2015
User: vepps Department of Transportation Page 3 of 7
Estimate Summary By Project
Contract ID: B14576-13-000-1 Estimate Number: 0016 Pay Period: 04/01/2015
to 04/30/2015
Project Number M004201
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .686
1153579.750 .028
714 $32,300.23 $823,655.94
M004201
0025 500-3104 CLASS A CONCRETE, SIGNS CcY 21.000 8.811
1150.000 .000
8.811 $.00 $10,132.65
0030 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 147.000 334.500
50.000 .000
334.500 $.00 $16,725.00
0035 610-0716 REM CONC MEDIAN BARRIER LF 650.000 2,190.000
200.000 120.000
2,310.000 $24,000.00 $462,000.00
0045 610-6520 REM HIGHWAY SIGN, SPCL ROADSIDE EA 31.000 30.000
900.000 1.000
31.000 $900.00 $27,900.00
0050 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
3000.000 1.000
1.000 $3,000.00 $3,000.00
| - MP 30.00 EB
0051 610-9310 REM STR SUPPORT, TP - LS 1.000 1.000
3000.000 .000
1.000 $.00 $3,000.00
| - MP 30.80 EB
0076 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
3000.000 1.000
1.000 $3,000.00 $3,000.00
| - MP 37.50 SB
0095 610-9310 REM STR SUPPORT, TP - LS 1.000 2.000
2250.000 .000
2.000 $.00 $4,500.00

Il - MP 36.20 SB



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14576-13-000-1 Estimate Number: 0016

Date: 05/06/2015
Page 4 of 7

Pay Period: 04/01/2015
to 04/30/2015

Project Number M004201

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0101 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
2250.000 1.000
1.000 $2,250.00 $2,250.00
Il - MP 43.10 SB
0106 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
2250.000 1.000
1.000 $2,250.00 $2,250.00
Il - MP 44.20 SB
0126 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
2250.000 1.000
1.000 $2,250.00 $2,250.00
Il - MP 30.30 WB
0151 621-3150 CONCRETE BARRIER, TYPE 26 LF 650.000 1,800.000
450.000 240.000
2,040.000 $108,000.00 $918,000.00
0161 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 48,383.000 26,985.750
18.000 5,049.250
32,035.000 $90,886.50 $576,630.00
0166 636-2080 GALV STEEL POSTS, TP 8 LF 695.000 671.000
8.150 32.000
703.000 $260.80 $5,729.45
0171 636-2090 GALV STEEL POSTS, TP 9 LF 84.000 70.000
10.650 14.000
84.000 $149.10 $894.60
0181 636-3010 GROUND-MOUNTED BREAKAWAY SIGN SUPPOI EA 22.000 22.000
475.000 2.000
24.000 $950.00 $11,400.00
0586 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 3,000.000 2,692.250
50.000 337.500
3,029.750 $16,875.00 $151,487.50
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User: vepps

Contract ID: B14576-13-000-1
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Department of Transportation

Estimate Summary By Project
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Pay Period: 04/01/2015
to 04/30/2015

Project Number M004201

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0591 163-0232 TEMPORARY GRASSING AC 1.000 1.827
420.000 .000
1.827 $.00 $767.34
0681 610-9310 REM STR SUPPORT, TP - LS 1.000 1.000
2250.000 .000
1.000 $.00 $2,250.00
Il - MP 27.10 EB/WB
0686 610-9310 REM STR SUPPORT, TP - LS 1.000 1.000
2250.000 .000
1.000 $.00 $2,250.00
Il - MP 28.30 EB/WB
0701 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
3000.000 1.000
1.000 $3,000.00 $3,000.00
| - MP 32.50 WB (1)
0711 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
3000.000 1.000
1.000 $3,000.00 $3,000.00
|- MP 32.70 WB
0731 610-9310 REM STR SUPPORT, TP - LS 1.000 1.000
3000.000 .000
1.000 $.00 $3,000.00
| - MP 33.30 EB
0736 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
2250.000 1.000
1.000 $2,250.00 $2,250.00
Il - MP 27.90 WB
0741 610-9310 REM STR SUPPORT, TP - LS 1.000 1.000
1875.000 .000
1.000 $.00 $1,875.00
Il - MP 31.30 EB/WB
0746 610-9310 REM STR SUPPORT, TP - LS 1.000 1.000
1875.000 .000
1.000 $.00 $1,875.00

Il - MP 37.70 SB



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14576-13-000-1 Estimate Number: 0016

Date: 05/06/2015
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Pay Period: 04/01/2015
to 04/30/2015

Project Number M004201

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0766 610-9310 REM STR SUPPORT, TP - LS 1.000 2.000
2000.000 .000
2.000 $.00 $4,000.00
VII - MP 36.40 SB
Category Amount: $295,321.63 $3,049,072.48
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1
3006 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA .000 .000
8088.300 2.000
2.000 $16,176.60 $16,176.60
SA#1
CO#2
3014 636-3000 GALV STEEL STR SHAPE POST LB .000 13,200.000
5.870 .000
13,200.000 $.00 $77,484.00
SUPPLEMENTAL AGREEMENT NO 1 (USE)
CO#2
3019 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS .000 .250
121858.130 .750
1.000 $91,393.60 $121,858.13
MP 31.40 EB (USE)
CO#2
3022 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS .000 .500
103871.630 .500
1.000 $51,935.82 $103,871.63
MP 43.10 SB (USE)
CO#2
3023 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS .000 .500
106220.570 .500
1.000 $53,110.29 $106,220.57
MP 44.20 SB (USE)
CO#2
3024 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS .000 .500
95462.200 .500
1.000 $47,731.10 $95,462.20
MP 44.00 NB
CO#2
3027 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS .000 .250
95491.140 .250
.500 $23,872.79 $47,745.57

MP 33.90 WB (USE)
CO#2
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Pay Period:

04/01/2015

to 04/30/2015

Project Number M004201

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1
3028 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS .000 .500
148061.720 .500
1.000 $74,030.86 $148,061.72
MP 30.20 WB (USE)
CO #2
3029 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS .000 .500
156561.510 .500
1.000 $78,280.76 $156,561.51
MP 27.90 WB (USE)
CO #2
3031 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS .000 .500
149235.450 .500
1.000 $74,617.73 $149,235.45
MP 32.50 RAMP (USE)
CO #2
3033 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS .000 .500
82335.720 .500
1.000 $41,167.86 $82,335.72
MP 32.70 RAMP (USE)
CO #2
3035 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS .000 .500
138325.910 .500
1.000 $69,162.96 $138,325.91
MP 37.50 SB (USE)
CO #2
3047 649-0027 CONCRETE GLARE SCREEN, 27 INCH LF .000 950.000
95.070 313.000
1,263.000 $29,756.91 $120,073.41
(USE)
CO #2
Category Amount: $651,237.28 $1,363,412.42

Project Total Amount:

$946,558.91

$7,055,528.72



